
    Lymes’ Senior Center Building Committee 

5:00 PM August 9, 2023 

At the Lymes’ Senior Center 

Present: Jeri Baker, Mary Stone, Alan Sheiness, Bennett Bernblum, Stephanie Gould (ex officio), Russell 

Learned, David Lahm (ex officio), Tim Griswold (ex officio), John Kiker.  

Absent: Rick Goulding, Ken Biega, Skip Beebe 

Members of the Public: none 

I.  Call to order:  Baker called the meeting to order at 5:12pm. 

II. Minutes – July 12, 2023 – Motion to approve by Bernblum, seconded by Learned.  Motion carried. 

III. Communications:  email from Carole Diffley re: kitchen windows 

IV. Guests – none 

V. Old business 

• STEAP and ARPA grant update – STEAP grants for towns to be completed and submitted by 

August 18, 2023.  ARPA grants for AV/sound system costs offset are pending completion 

• Other Old Business – none 

VI. New Business 

• Updates for project plans: 

1. RFP – Deadline for proposal submission is Friday, August 11, 2023 by 5pm.  Working group 

will meet (week of 8/18) to vet proposals and to refer top candidates to entire committee 

for review.  Interviews will be conducted in a special meeting during the week after Labor 

Day (Sept. 11-15 and to be determined) and with the goal of hire by Sept. 15, 2023.   

Members of the working group include Baker, Bernblum, Biega and Learned. 

2. Transition plan – Stone/Gould.  Plan progress updated.  Discussion of costs to hire moving 

company and storage.  Motion to approve the hire of Latham Moving and Storage by 

Learned, seconded by Sheiness.  Motion carried.  Additionally, transition team will contact 

local centers (e.g Habitat Restore) for possible donation of cabinetry. 

3. Fundraising – Baker will contact local officials of towns to meet in September to discuss 

donor questions/concerns  

4. New septic system update – need to schedule soils test reviewed.  Griswold will work with 

public works for dig.  Requested delineation of area for dig.  Baker will contact civil engineer 

to plan. 

5. Special Inspections – brief discussion to define needs and to begin planning 

6. Geo tech for foundation/structural engineering – Welti Geo Tech Engineering will be at the 

center Friday, August 11, 2023 to conduct boring holes needed for structural engineering 

analysis. 

• Other New Business:  None 

VII.  Public Comment – none 

VIII.  Adjournment – Motion by Stone, seconded by Learned Meeting adjourned at 6:12pm.  Next 

regular meeting date September 13, 2023 

       Respectfully submitted by Jeri Baker, Building Committee Chair 


